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Open Paper Management Tool (OPMT) Statistics

Total Action |tems; 581
Total Action Items Closed: 534

Total Action Items Open: 47
Action Items Past Due: 31

List of Action Items Past Due;

Action Item Number: Date Due: | Action [tem Number: Date Due:
Action Item 04-051 08/30/2005 | AMS 02-Thermal_CDR-57  2/15/2006
Action Item 05-018 10/02/2005 |AMS 02-TTCS PDR-3 07/15/2005
Action Item 05-022 11/21/2005 [AMS 02-TTCS PDR-5 2/6/2006
Action Item 05-023 10/17/2005 |AMS 02-TTCS PDR-6 07/15/2005
Action Item 05-024 11/21/2005 | AMS 02-TTCS PDR-7 07/15/2005
Action Item 05-044 10/28/2005 | AMS 02-TTCS PDR-9 07/15/2005
Action Item 05-048 2/1/2006 |AMS 02-TTCS PDR-10 07/15/2005
Action Item 05-049 2/1/2006 |AMS 02-TTCS PDR-11 07/15/2005
Action Item 05-054 09/30/2005 | AMS 02-TTCS PDR-12 07/15/2005
Action Item 05-060 1/3/2006 |AMS 02-TTCS PDR-19 07/15/2005
Action Item 05-065 1/1/2006 |AMS 02-TTCS PDR-20 07/15/2005
Action Item 05-069 09/30/2005 | AMS 02-TTCS PDR-25 06/30/2005
Action Item 05-075 12/01/2005

Action Item 05-080 12/01/2005

Action Item 05-081 12/01/2005

AMS 02-PDS CDR-06 06/15/2005

AMS 02-PDS CDR-08 05/16/2005

AMS 02-PDS CDR-09-2 05/16/2005

AMS 02-Thermal_CDR-17  1/31/2006




Open Action Items Report

Open Item Number: 04-051 RID Open Date:  8/1/2004
Title:

I ntiator (s):

Description:

Action Item Information
Actionee(s): OZ/Bob Miley Action Due Date: 8/30/2005
Action: Complete and sign AMSPIA.

Action Status:  3/24/2006 - Updates scheduled to be represented at SEWG on 4/4, present to PMIT on 4/21.
2/24/2006 - Scheduled to present at SEWG on 3/7 - PIA will be forwarded for signature once SEWG
approves.
1/6/2006 - New words approved by all parties - trying to get on agenda at SEWG for 1SS approval.
10/17/2005 - All issues resolved except SSRMS power/current requirements. Draft text under review by
CGS
8/26/2005 - Based on agreement with Hartman, OZ will attempt to sign PIA prior to October TIM. OZ
FY2006 AMSfunding under review.
8/8/2005 - Hartman meeting moved to 8/26. PIA CR release moved to 9/9. PIA signtaure still scheduled
for 12/1.
5/25/2005 - Meeting scheduled with Dan Hartman on 7/13 to resolve all final issues, PIA scheduled to be
signed on 8/30. Specific TBDs being transferred into new OPMT items 05-010, 05-011, and 05-012.
3/02/2005 - It will be three weeks before it is known the amount of power to be provided. It will not be
3kW. Win Reid/OZ to set up meeting with Chris Tutt, Trent Martin, Craig Clark, John Cornwell, and
Henry Hoang. Due date for this action item was changed to June 30, 2005.
02/09/2005 - ISSI1CD —turning in PIA baselined first. Plan to remove the TBRs. Win Reid to check on the
actions on the ISSside.
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Open Action Items Report

Open Item Number: 04-056 RID Open Date:  8/1/2004
Title:

I ntiator (s):

Description:

Action Item I nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 3/31/2006
Bill Hungerford/AMS

Paul Nemeth/ESCG

Action: Provide the plan for Surveillance of Safety Critical assembly and test steps of Collaboration Hardware.

Action Status:  12/5/2005 - JS has begun reviewing Hazard Reports and assigning actionees for the various verifications.
8/15/2005 - Initial surveillance request due out by 8/30/2005.
8/3/2005 - Chris Tutt to review current schedule and SYMs and send out verification requests to relevant
parties. MVP still in work, so Surveillance Plan on hold.
2/9/2005 - Mike Fohey and David Kaplan to discuss the MVP schedule. The MVP is a deliverable on the
ESCG contract and is to be delivered no later than 8 months from February 1, 2005.
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Open Action Items Report

Open Item Number: 04-120 RID Open Date:  12/6/2004

Title:

I ntiator (s):

Description:

Actionee(s): Leland HIll/ESCG Action Due Date: 3/31/2006

Action: Work with all AMS experimenters to close out all open issues associated with the Phase Il Flight Safety Review
Safety Data Package.

Action Status:  1/6/2006 - Date rolled to 3/31/2006.
12/7/2005 - JSto send out request for review to all the detector leads who haven't yet responded to the
CR.
8/29/2005 - Release date now presumed to be 9/9. All comments still to be incorporated by 9/30.
8/15/2005 -Draft versions of the writeup due by 8/31, full JSC review and all comments incor porated by
9/30.
8/8/2005 - Trent Martin to send updated list of final items to various group leads.
6/29/2005 - Letter describing all open actions has been distributed to the collaboration.
4/27/2005 - New set of actions in work. Some actions have been answered. Addressing specific
organizations/individuals that have not responded. Safety package should be ready by the end of June to
distribute to the collaboration approximately two weeks before the July TIM. Responses from the
collaboration will be due prior to or during the TIM. The safety package will be updated and
redistributed to the collaboration after the TIM. Trent Martin/EA2 requested to see a status of action
items at each CCB/Tag-up meeting. Per Trent Martin/EA2, hold firm to the May 31st due date for new list
of action items.
1/19/05 - Some data has been received since the October TIM and January TIM; Some data not due until
March 2005; Due date was changed from 1/31/05 to 3/31/05; Final Safety Data Package due 03/08/05.
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Open Action Items Report

Open Item Number: 05-018 RID Open Date:  8/22/2005
Title: Thermal Testing Requirements

Intiator(s): Tim Urban

Description: UPSworst case hot temperature including magnet charging needs to be included in thermal ICD and
thermal test plans.

Action Item I nformation

Actionee(s): TimUrban Action Due Date: 10/1/2005
Action: Upon completion of 05-017, update CS ST SOW to ensure that thermal testing done to appropriate temperature
levels.

Action Status:  3/24/2006 - In signature cycle in Houston, final signature schedule for Taiwan TEM.
3/3/2006 - SOW complete and in review cycle.
2/14/2006 - Final version of SOW due out this week.
1/6/2006 - The SOW has been updated, but action will be held open until contract signed.
12/5/2005 - Initial inputs received from SCL, under review at JS.
11/14/2005 - Updated SOW released for review - awaiting comments from Judith Jeevarajan/EP.
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Open Action Items Report

Open Item Number: 05-022 RID Open Date:  9/13/2005
Title: Cryosystem Component Testing

I ntiator (s):

Description: Demonstrate how cryosystem components will be validated with a non-cryogenic STA.

Action Item I nformation
Actioneg(s): Chris Tutt/ESCG, Stephen Harrison/SCL, Phil Mott/ESCG Action Due Date: 11/21/2005

Action: Develop plan for validating all cryosystem components, either through component level testing or analysis.

Action Status:  2/10/2006 - TIM discussion absorbed into generic discussion of magnet schedule risks. Final decision
awaits further guidance from Collaboration.
1/6/2006 - Initial list to be created and reviewed in splinter meeting at upcoming TIM.
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Open Action Items Report

Open Item Number: 05-023 RID Open Date:  9/13/2005
Titlee STA Gate Valve

I ntiator (s):

Description: APO will provide the gate valve for the STA article using a single-seal off-the-shelf valve.

Action Item I nformation
Actionee(s): Phil Mott/ESCG Action Due Date: 10/17/2005
Action: Procure requested gate valve and provide to SCL for integration onto the STA VC.

Action Status:  1/6/2006 - Gate valve procurement will be added to upcoming SCL contract.
11/10/2005 - Gate valve will be provided to SCL instead of to building 10.
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Open Action Items Report

Open Item Number: 05-024 RID Open Date:  9/13/2005
Title: Flight Unit Gate Valve
I ntiator (s):

Description: Flight VC requires gate valve with double-seals.

Action Item I nformation

Actioneg(s): Phil Mott/ESCG, Sephen Harrison/SCL Action Due Date: 11/21/2005

Action: Design modified gate valve incorporating double O-ring seals and provide to SCL for installation onto the flight
unit.

Action Status:  2/14/2006 - Work added to upcoming SCL contract.
1/6/2006 - Stuation to be reviewed at upcoming TIM.
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Open Action Items Report

Open Item Number: 05-039 RID Open Date:  9/13/2005
Titlee Total Mass Capability of USS-02
I ntiator (s):

Description: Determine total mass capability of USS-02

Action Item I nformation
Actioneg(s): Chris Tutt/ESCG, Bruce Sommer/ESCG Action Due Date: 4/1/2006

Action: Review structural analysis of AMS-02 and develop first-order estimate for how much additional mass can be
carried without modifying the existing structure.

Action Status:  3/6/2006 - Loads for individual detectors/subsystems expected by 4/1.
2/10/2006 - Preliminary results show positive margins with 15,100 |b total weight for liftoff/landing. 1SS
assessment still needs to be done.
1/6/2006 - Preliminary results to be presented at upcoming TIM.
11/14/2005 - Models being updated now. Analysiswill be run by end of the year and ESCG will provide
the collaboration with a summary and recommendations. Date changed to 1/3 to better reflect work
schedules.
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Open Action Items Report

Open Item Number: 05-042 RID Open Date:  9/14/2005
Title: Helium Venting Hazard Analysis

I ntiator (s):

Description: Provide hazard analysis for venting of helium from the main tank.

Action Item I nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 4/1/2006
Action: Take existing hazard analysis of helium venting presented to NASA and create stand-alone report for delivery to
ESTEC.

Action Status:  3/6/2006 - Date changed to 4/1 to account for slothful analyst.
11/14/2006 - Date changed to 3/1 to better reflect analyst workloads.
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Open Action Items Report

Open Item Number: 05-043 RID Open Date:  9/14/2005
Title: Helium Venting Hazard Analysis

I ntiator (s):

Description: Provide hazard analysis for venting of helium from the main tank.

Action Item I nformation
Actionee(s): Gaetan Piret/ESTEC Action Due Date: 4/1/2006
Action: Upon delivery of hazard analysis described in 05-042, evaluate potential hazards to EMI and TV test chambers.
Action Status: 11/12/2006 - Date changed to 4/1/2006 to match item 05-042.
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Open Action Items Report

Open Item Number: 05-044 RID Open Date:  9/14/2005
Titlee Burst Disk Vent Lines
I ntiator (s):

Description: Attaching a vent line to the burst disk vent location would simplify test setup.

Action Item I nformation

Actionee(s): Phil Mott/ESCG Action Due Date: 10/28/2005
Action: Evaluate feasibility of attaching a vent line at the main tank burst disk vent location.

Action Status:  2/14/2006 - Venting data provided by SCL, under review by JS.
1/6/2006 - Data requested included in last SCL contract modification.
11/4/2005 - Smple diverter may be more feasible than a fill vent line. SCL to provide exact venting
locations, expected volumes, and plume temperaturesto JS. JSto review and develop preliminary design.

Page 13 Friday, March 24, 2006



Open Action Items Report

Open Item Number: 05-048 RID Open Date:  9/14/2005
Title: LSSVacuum Gages

I ntiator (s):

Description: Determine whether LSS vacuum gages will function within the AMS-02 magnetic field.

Action Item I nformation
Actionee(s): Gaetan Piret/ESTEC Action Due Date: 2/1/2006
Action: Determine whether LSS vacuum gages will function within the AMS-02 magnetic field.

Action Status:  3/6/2006 - ESTEC to perform next calibration cycle with magnetic field present.
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Open Action Items Report

Open Item Number: 05-049 RID Open Date:  9/16/2005
Titlee Supercritical Startup

I ntiator (s):

Description: Determine whether or not the TTCS pumps can be started with vapor in the pump.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 2/1/2006
Action: Performtest to determine performance of the pump while pumping vapor, including expected bearing life and
pressure head.

Action Status:  2/14/2006 - Additional testing planned to determine pressure head at pump with only vapor present.
11/14/2005 - Second test has been defined to address some concerns with first test data. Initial results
look very promising. Results due on 11/21.
11/10/2005 - Test complete - results expected soon.
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Open Action Items Report

Open Item Number: 05-054 RID Open Date:  9/16/2005
Title: Leak Before Burst Analysis

I ntiator (s):

Description: Determine whether current condensor tube design is acceptable to NASA safety community.

Action Item I nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 9/30/2005

Action: Obtain written concurrence from Glenn Ecord and Bill Manha that existing condensor tube and magnetic flange
design and verification plan are acceptable.

Action Status.  3/24/2006 - Plan to be formally written up by ESCG and provided to Ecord and Manha for review.
Johannes van Es to confirm how condensor tubes are attached to baseplate.
11/14/2005 - Chris Tutt to arrange meeting prior to TWG meeting in Milano.
11/10/2005 - Magnetic flange added to list.
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Open Action Items Report

Open Item Number: 05-060 RID Open Date:  9/16/2005
Title: ID Tolerances

I ntiator (s):

Description: Assess the effect of inner diameter manufacturing tolerances on pressure drop and thawing MDP in
condenser tubes.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 3/15/2006
Action: Assess the effect of inner diameter manufacturing tolerances on pressure drop and thawing MDP in condenser
tubes.

Action Status:  11/14/2005 - Date changed to 1/3 to better reflect analyst workloads.
11/10/2005 - ECD for analysis now 11/11.
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Open Action Items Report

Open Item Number: 05-065 RID Open Date:  9/16/2005
Titlee TTCS Tube Routing
I ntiator (s):

Description: Determine routing locations for TTCStubes.

Action Item I nformation
Actioneg(s): Antonio Alvino/INFN, Gerrit Van Donk/NLR Action Due Date: 1/1/2006
Action: Upon completion of 05-064, develop detailed TTCStubing design.

Action Status: 2/10/2006 - Preliminary design presented at TIM - details under review by Phil Mott, Robert Becker, and
other critical parties.

11/14/2005 - Bracket thermal analysis complete, ECD for structural analysisis 1/1/2006.
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Open Action Items Report

Open Item Number: 05-067 RID Open Date:  9/16/2005
Titlee TTCS Tube Relative Displacements

I ntiator (s):

Description: Provide relative displacements for TTCStube routing areas.

Action Item I nformation
Actionee(s): Bruce Sommer/ESCG Action Due Date: 4/1/2006
Action: Provide relative displacements for TTCStube routing areas.

Action Status:  1/6/2006 - Preliminary results to be presented at upcoming TIM.
11/14/2005 - Due date changed to 1/15 to better reflect analyst workloads.
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Open Action Items Report

Open Item Number: 05-068 RID Open Date:  9/16/2005
Titlee Tracker Radiator Integration Jig

I ntiator (s):

Description: Provide design for Tracker Raditor Integration Jig.

Action Item I nformation

Actioneg(s): Antonio Alvino/INFN Action Due Date: 4/15/2006
Action: Provide design for Tracker Raditor Integration Jig.

Action Status:  3/6/2006 - Actionee changed to Antonio Alvino and date changed to 4/15.
3/3/2006 - Johannes van Es to speak with Roberto Battiston and deter mine apprpriate actionee.
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Open Action Items Report

Open Item Number: 05-069 RID Open Date:  9/16/2005
Titlee Thermal Tubing Support Beam
I ntiator (s):

Description: Thermal Tubing Support Beam needs to be assessed for possible interferences with other hardware.
Action Item Information

Actionee(s): Sephen Harrison/SCL Action Due Date: 1/3/2006
Action: Assess cryocooler LHP and TTCStubing support beam violations into magnet Keep Out Zone.

Action Status:  3/6/2006 - Discussed at charge cable telecon. Preliminary cable routing design in work and will

incorporate TTCStubing bracket to minimize weight. Dewey Nguyen will provide design to SCL for
review.

11/14/2005 - Date changed to 1/3/2006 to match item 05-062.
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Open Action Items Report

Open Item Number: 05-074 RID Open Date:  10/28/2005
Title: CGSE Support at Pad

Intiator(s): Trent Martin

Description: Itisnot clear how the cryogenic GSE, particularly the piping, will be supported at the pad.
Action Item I nformation

Actionee(s): Robert Becker/MIT, Alexander Gretchko/MIT Action Due Date: 6/1/2006

Action: Provide details on how the GSE will be supported at the pad.

Action Status:  3/24/2006 - Trent Martin to forward all data provided by KSC to Art Nelson for inclusion in ground
safety package.

2/14/2006 - Alexander Gretchko waiting on information from KSC - Trent Martin to coordinate.
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Open Action Items Report

Open Item Number: 05-075 RID Open Date:  10/28/2005
Title: Using magnet at ESTEC

Intiator(s): Trent Martin

Description: Using the magnet at ESTEC may be a problem due to the steel in the thermal vac chamber .

Action Item I nformation

Actioneg(s): John Cornwell/EC, Craig Clark/ESCG, Marco Molina/CGS Action Due Date: 12/1/2005

Action: Determine whether magnet should be operated during thermal vacuum test and provide assessment of how
presence of steel will affect the outcome.

Action Status:  3/6/2006 - Gaetan Piret confirmed all steel in the chamber is stainless, but did not provide alloy. Joe
Burger to get update.
11/10/2005 - Joe Burger to contact ESTEC to determine all iron which is present in the chamber.
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Open Action Items Report

Open Item Number: 05-080 RID Open Date:  10/28/2005
Title: Pilot Valve Vacuum Vessel Installation

Intiator(s): Trent Martin

Description: Final location of Pilot Valve Vacuum Vessel needs to be chosen.

Action Item I nformation

Actioneg(s): Stephen Harrison/SCL, Phil Mott/ESCG Action Due Date: 12/1/2005

Action: SCL to provide CAD model of PVVV to Phil Mott for inclusion in the overall AMS02 CAD model. JSwill then
propose an attachment location on one of the VC support rings and perform a preliminary clearance assessment.

Action Status:  3/6/2006 - PVVV location will be reviewed by SCL and details provided to JSfor review.
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Open Action Items Report

Open Item Number: 05-081 RID Open Date:  10/28/2005
Titlee Charged Magnet during Beam Testing

Intiator(s): Trent Martin

Description: Ferrous metalsin the beam test location could interfere with the AMS-02 magnet.

Action Item I nformation

Actionee(s): Robert Becker/MIT Action Due Date: 1/1/2007

Action: Robert Becker to provide CAD model of AMStest beam area clearly identifying all ferrous metalsin the area so
that a loads assessment can be done on the magnet.

Action Status:  3/3/3006 - Action on hold until beam test location finalized. Due date changed to 1/1/2007
2/14/2006 - Requirement for flight magnet during beamtest is under review. Action may be moot.
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Open Action Items Report

Open Item Number: 05-096 RID Open Date:  3/6/2006
Titlee Removal of Nominal Landing Requirements

Intiator(s): Trent Martin

Description: Nominal mission has AMS-02 falling to Earth as molten metal with the rest of 1SS not landing in the Shuttle.
Action Item I nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 4/6/2006

Action: Review all requirements associated with nominal landing and on-orbit mision duration and develop a list of new

analyses and document updates that would be required to remove nominal landing as a mission requirement for
AMS-02.

Action Status:
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Open Action Items Report

Open Item Number: 05-097 RID Open Date:
Titlee G10 TTCSBrackets

Intiator(s): Trent Martin

Description: G10 may not be a suitable structural material since it creeps under sustained load.

Action Item I nformation
Actioneg(s): Antonio Alvino/INFN Action Due Date: 4/6/2006

Action: If INFN wishesto use G10 to construct the TTCS brackets, then INFN must provide information on how it will be

used, including a description of how all fastenerstied to G10 will be constrained from backing out. This data
should be sent to Bruce Sommer.

Action Status:
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Open Action Items Report

Open Item Number: 05-098 RID Open Date:

Title: Transportation Safety
Intiator(s): Leland Hill

Description: Flight and KSC Ground safety are being actively worked, but this does not cover all situations.
Action Item I nformation

Actioneg(s): Chris Tutt, Leland Hill, Art Nelson Action Due Date: 4/6/2006

Action: Chris, Leland, and Art to review current safety analysis, determine what configurations are not being covered,
and propose appropriate actionees.

Action Status:
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Open Action Items Report

Open Item Number: AMS 02-CDR-06 RID Open Date:  5/1/2003
Titlee AMSCDR-1-17: Meteoroid/Orbital Debris Shielding
Intiator(s): E. Christiansen/NASA

Description: Shielding from meteoroid/debris impact is inadequate to meet protection requirements. Shielding of
pressurized vessels on AMS-02 such as the vacuum case and TRD (as well as any other pressure vessel) is
required to prevent catastrophic rupture of these tanks in the event of meteoroid/debris impact which would
release high-velocity fragments creating a potentially serious safety issue for on-board crew. The assessed
probability of no penetration (PNP) using specified environment modelsis 0.97 which is far below the
specified 0.997 PNP requirement. Updating ballistic limit equations and models as described in the forward
work plan does not appear adequate to show compliance with requirements. Additional or significantly
enhanced shielding will likely be necessary to meet safety requirements.

Action Item I nformation

Actionee(s): Dana Lear/ESCG Action Due Date: 7/1/2006
Action: Complete analysis and coordinate design of debris shields. To be completed by Phase 111 Safety.

Action Status:  3/24/2006 - Leland Hill to meet with Richard Guidry/JSC and determine MMOD CR status.
2/24/2006 - Eric Christiansen provided response to request from 2/9/2005 listed below. Response under
review by safety.
05/03/05 - The AMS-02 modeling for the MMOD assessment was completed last week. Additionally, the
BUMPER geometry runs have been completed. Snce the input scripts have not been run in years, Dana
Lear verifying/updating all inputs for both the shield ballistic response definitions (BLEs) and the mission
parameters.
02/09/05 - Chris Tutt sent an email to Dana Lear requesting a letter from Eric Christiansen with the
requirements and his signature.
01/19/05 - L. Hill to get in touch with D. Lear to discuss what L. Hill needs for Phase ll.
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Open Action Items Report

Open Item Number: AMS 02-CDR-08 RID Open Date:  5/1/2003

Titlee Shear Analysis of Itemsin Enlarged Holes
Intiator(s): B. Ritter/GSFC

Description: Bolts attaching the support ring to the conical flange were assumed to transfer shear, even though they are
in sloppy holes thisis non-conservative.

Action Item I nformation

Actionee(s): Chris Tutt/ESCG Action Due Date: 5/1/2006
Action: Work with SWG to resolve concerns with compliance with NASA-STD-08307, including boltsin sloppy holes
being assumed to take shear.

Action Status:  3/6/2006 - Date changed to better match analyst workloads.
11/14/2005 - Date changed to better match analyst workloads.
8/15/2005 - Analysis currently low priority. Bruce Sommer to review analyst workloads and estimate
completion date.
7/22/2005 - Initial VC flange |oads obtained with latest model. These loads will be used in the updated
analysis.
6/17/2005 - SWG agrees that 08307 will only apply to safety critical fasteners.
5/11/2005 - Resolution plan under development. Proposal complete but needs to be written up and
approved by Structures Working Group (SWG).
2/9/2005 - Action item due date was changed to May 31, 2005. Bolt analysis was done to Lockheed
Martin standards. Structures Working Group (SWG) has new standards. Currently looking to see how
many interfaces have issues and what needs to be done. Action item was changed from "Work bolt
concerns with the SWG.' to "Work with SWG to resolve concer ns with compliance with NASA-STD-08307,
including bolts in sloppy holes being assumed to take shear .’
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Open Action Items Report

Open Item Number: AMS 02-CDR-09 RID Open Date:  5/1/2003
Title: AMSCDR-2-15: Missing Documents - Structural Analysis

Intiator(s): Murthy Pinnamaneni Structures/Boeing

Description: The following items were not available in the Data Package: design load factors, dynamic analysis
procedure and results. From 2.2.1, AMS Report Outline.doc, Magnetic Strap Analysis and the Coupled
Loads Analysis, which are identified to bein " separate sections.”” Reports/documents that include: Dynamic

Loads Analysis Description; Payload/Shuttle Interface Loads; Trunnion Deflection; Trunion Misalignment
Loads. and Uncertainty Factors Used in the Analysis.

Actionee(s): Chris Tutt/ESCG Action Due Date: 7/1/2006

Action: Update stress report and dynamics analyses reports. To be completed by Phase |11 Safety Data Pack.
Action Status:
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-06 RID Open Date:  4/18/2005
Title:

Intiator(s): Tim Urban

Description:

Action Item I nformation

Actionee(s): Marco Molina Action Due Date: 10/15/2005

Action: Re-evaluate thermal optical properties on the top of the PDS asthere are no longer heaters located there
(breakdown of MLI vs. white paint). QM & FM different ?

Action Status:  11/7/2005 - QM no longer exists, so second question isnow irrelevant. All further PDSactivities on hold
until 6 Feb 2006.

8/2/2005 - Awaiting thermal analysis of revised worst hot case.
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-08 RID Open Date:  4/18/2005
Title:

Intiator(s): Tim Urban

Description:

Action Item Information
Actionee(s): S Alia Action Due Date: 5/16/2005
Action: Add 0.03 pF per 3.2.2.2.2.A of SSP 57003, and add verification by design inspection or test.

Action Status:  11/7/2005 - All further PDSactivities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/15/2005 - Tim Urban to contact Sergio Alia and resolve remaining concerns. Closure expected by 9/5.
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Open Action Items Report

Open Item Number: AMS 02-PDS CDR-09-2 RID Open Date:  4/18/2005
Title:

Intiator(s): Tim Urban

Description:

Action Item Information
Actionee(s): S Alia Action Due Date: 5/16/2005
Action: Update document for maximum operating temperature of 51°C (Section 3.2, requirement ID PDSENV-3).

Action Status:  11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/2/2005 - MOT should be changed to match updated wor st case hot temperature.
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Open Action Items Report

Open Item Number: AMS 02-Thermal CDR-15 RID Open Date:  4/4/2005
Title: Inconsistent NASL351 Bolt Yield Strengths
Intiator(s): Bruce Sommer/ESCG

Description: DISCREPANCY
Yield strength for NAS1351 bolts in OHB report is not the same as the yield strength for the same fastener
typein the CGSreport. Thisis consistent for all OHB v.s. CGSreports.

Bolt NAS1351
OHB Yield Allowable 950 MPa (138 ksi)
CGSYield Allowable 827 MPa (120 ksi)

Action Item I nformation

Actionee(s): Marco Molina/CGS Action Due Date: 3/31/2006

Action: Find the documentation that verifies the yield strength of the fastener and update all reports to include the same
allowable for the same bolt type.

Action Status:  11/14/2006 - Date changed to 3/31/2006 to reflect contract negotiation status.
11/7/2005 - Contract negotiations still ongoing. Best estimate for test date is now 1/ 2006.
8/10/2005 - CGS proposes test data would be available to SWG by ATP+2 months. The final analysis
report would be available 2.5 months after written acceptance by SWG.
5/06/2005 - Updated document received and is under review.
4/25/2005 - Procurement specifications FFS36E for NASL351 fasteners was sent to CGSand OHB on
04/25/05. Page 7 of the document shows a minimum yield strength for these boltsis 120 ksi.
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Open Action Items Report

Open Item Number: AMS 02-Thermal CDR-17 RID Open Date:  4/7/2005

Title: Insert test and its applicability to different size of insert
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY
Threeinserts, with size 3 fastener and face sheet of material 2024, were tested. The requirement to test 12
more insert has been planned. The upcoming test will use 6061 material face sheet. Also, there are two
types of inserts, namely size 3 and size 4. The test result based on size 3 and 2024 will be deemed applicable
to size 4 and 6061. Rationale has to be provided to make this jump of application.

Action Item I nformation

Actionee(s): Marco Molina/CGS Action Due Date: 1/31/2006

Action: Test result has to be presented and rationale given for the test applicability to cover size 4 insert and different
face sheet material 6061. Test proposal end of April. Perform test ASAP

Action Status:  2/10/2006 - Test has been included in proposed CAST SOW.
1/31/2006 - Date changed to 1/31/2006 to reflect contract negotiation status.
8/8/2005 - CGS proposes ATP+ 2 months as projected test date.
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Open Action Items Report

Open Item Number: AMS 02-Thermal _CDR-57 RID Open Date:  4/4/2005
Titlee TRDGB heaters
Intiator(s): Craig Clark/ESCG

Description: DISCREPANCY
Analysis of TRDGB heaters not provided.

SUGGESTED SOLUTION
Provide analysis for TRDGB heaters

Actioneg(s): Ulrich Becker/MIT, Martina Green/MIT Action Due Date: 2/15/2006

Action: Finalize TRD Gas Supply tank heater design, then analyze system to determine maximum design pressure which
could occur after any two faultsin the safety circuit. Once that MDP is available, confirm that tank burst
pressure and LBB analysis still meet requirements.

Action Status:  2/14/2006 - Heaters on tanks themselves are OK, but heaters on valve boxes are single-fault tolerant.
Valve MDP calculations under review.
12/5/2005 - NASA agrees that analysis will be performed by ESCG using NASA funds. MIT to thank
NASA profusely at next available opportunity.
11/7/2005 - Chris Tutt to review contract status with AMS-02 business office and deter mine likelihood of
MIT work being accepted.
8/22/2005 - Actionees changed to Ulrich Becker and Martina Green.
8/15/2005 - Trent Martin, Paul Nemeth, and Craig Clark to meet with Ulrich Becker and discuss analysis
plan.
8/3/2005 - Craig Clark to get contract status from Ulrich Becker to quell disquieting rumors.
5/19/05 - Analysisis on hold pending signed contract between JSand ETH/MIT.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-03 RID Open Date:  4/4/2005

Title: Evaporator tail need a redesign
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. At the time of this delta CDR, section 6 still indicates a need for evaporator tail redesign dueto large
deformation. The large deformation is caused by evacuated vacuum case before launch.

SUGGESTED SOLUTION:
Need to present the evaporator tail redesign as soon as possible.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005
Action: NLRto provide evaporator redesign details.

Action Status:  12/14/2006 - Eric Perrin has completed new design. Bart Verlaat to perform structural analysis. Date
TBD pending contract with NIKHEF.
11/7/2005 - Johannes to send details to Bruce Sommer for review.
9/9/2005 - New design to be presented at CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-05
Title: Incorrect Figure Title
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
Figure 15 ismention in section 6. But thereisno figure 15.

RID Open Date:  4/4/2005

SUGGESTED SOLUTION:
Correct the typo.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 2/6/2006

Action: NLRto correct typosin next release of document.

Action Status:  11/28/2005 - Based on new NIKHEF contract, due date changed to 2/6/2006.
11/14/2006 - Date changed to 1/3 to better reflect analyst workloads.
9/9/2005 - Typo will be corrected in next release of document.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-06 RID Open Date:  4/4/2005

Title: Installation deformation release
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. Itisnot clear how the assembly induced deformation is released after assembly. In oneinstance, it
indicates that the 2mm deformation will be released. And in the other instance, it indicates that the 10 mm
deformation is not acceptable and requires a evaporator tail redesign.

2. Itisnot clear how to measure the induced installation deformation. Or isthere such a procedure to
measur e the installation deformation.

SUGGESTED SOLUTION:
1. Clarification required.

2. Implement a procedure to measur e the installation deformation and set a range of acceptable installation

deformation.
Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005

Action: NLRto clarify requirement and provide detail on how deformation will be measured.

Action Status:  11/14/2005 - Chris Tutt to contact Roberto Battiston and determine appropriate actionee.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-07 RID Open Date:  4/4/2005

Title: Visual inspection of the weld and fracture analysis
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. Since visual inspection will be the inspection method for post-test verification, when perform fracture
analysis, the minimum crack size has to be conforming to the inspection method.
2. Isthere a structural analysis performed on the welds, including fracture analysis, as required?
3. Welding is performed at room temperature. During operation, the weld will be at a much lower
temperature. How do we guarantee that the weld will be performing at a much lower temperature, possibly
dueto residual stress?

SUGGESTED SOLUTION:
Present strength and fracture analysis.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005
Action: NLRto provide strength and fracture analysis

Action Status:  11/28/2005 - Data received at JSand is under review.
11/14/2005 - Weld procedure is available and has been sent to Dan Rybicki/ESCG for review. Johannes
Van ES/NLR to supply all documentation to Bruce Sommer by 11/18 for additional review.
9/9/2005 - Weld structural and fracture analysisto be presented at TTCSCDR. NLR to coordinate
reguirements with Dan Rybicki.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-08
Titlee Leak integrity test still TBD
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
Leak Integrity test still islisted as TBD.

RID Open Date:  4/4/2005

SUGGESTED SOLUTION:
Establish leak integrity test procedure as soon as possible.

Actionee(s): Johannes Van ES/NLR Action Due Date: 3/31/2006

Action: NLRto provide leak integrity test procedure

Action Status:  3/3/3006 - Procedure will be sent to Bruce Sommer by 3/31.
11/14/2005 - Procedure will be sent to Bruce Sommer/ESCG by 11/15.
9/9/2005 - Leak integrity test procedure to be presented at CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-09 RID Open Date:  4/4/2005
Titlee TTCStube routing

Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:

TTCStube routing goes along the strut into Ram and Wake radiator. Snce RAM and WAKE radiator isa
much flexible structure, thusit is subjected to a large deformation and deflection. How the TTCStube
routing is attached to the strut isnot clear. How the TTCStube is attached to the strut and how it is routed
into the radiator can affect the stressin the tube.

SUGGESTED SOLUTION:
Present detail information about the TTCStube routing into RAM and WAKE radiator for review.

Actioneg(s): Antonio Alvino/INFN, Bart Verlaat/NIKHEF Action Due Date: 7/15/2005

Action: NLRto provide details of TTCStube routing

Action Status:  11/7/2005 - Preliminary work done by INFN. NLR working small contract with NIKHEF to get Bart
Verlaat back on task.

9/9/2005 - Tube routing details to be presented at TTCS CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-10 RID Open Date:  4/4/2005
Title: Negative safety margin
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
Negative safety margins are shown in the analysis. Though the analysisis stated as rough analysis since
detail information on components at thistimeis still not available, suggested remedy was not presented. Or
different analysis approach is not attempted.

SUGGESTED SOLUTION:

Sncethisisadelta CDR, remedy for negative safety margin should be provided. The remedy can bere-
design of the base plate/fasteners. Or the analysis can be re-done with different approach to show a positive
safety margin. Leaving negative safety margin as presented is not desirable.

Action Item I nformation

Actioneg(s): Corrado Gargiulo/INFN, Xinmei Qi/SYSU Action Due Date: 7/15/2005
Action: NLRto provide remedy for any negative margins of safety presented at PDR.

Action Status.  3/3/2006 - Xinmel Qi has completed updated analysis and will provde report to Bruce Sommer for review.
11/14/2005 - Updated analysis will be presented at TWG meeting in Milano.
9/9/2005 - Updated analysis will be presented at TTCS CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-11 RID Open Date:  4/4/2005
Title: Bolt and insert analysis
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:
1. how the bolt analysisis doneis not presented in the subject document.
2. bolt and insert technical information is not presented in the document.
3.itisnot clear that pre-load is considered in the bolt in the analysis.

SUGGESTED SOLUTION:
Provide information and specification on bolts and inserts used.

Provide bolt and insert detail analysis, including applicable document for bolt analysis and demonstrate that
bolt analysisis compliant with the applicable document.

Actionee(s): Corrado Gargiulo/INFN, Xinmei Qi/SYSU Action Due Date: 7/15/2005

Action: NLRto provide bolt details and analysis for TTCS box.

Action Status:  3/3/2006 - Xinmei Qi has completed updated analysis and will provde report to Bruce Sommer for review.
11/14/2005 - Updated analysis will be presented at TWG meeting in Milano.
9/9/2005 - Detailsto be provided at TTCSCDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-12 RID Open Date:  4/4/2005

Title: Finite element analysis approach and fastener analysis
Intiator(s): H. C. LoO/NASA-JSC

Description: DISCREPANCY:

1. * All box masses (including inside components) are modelled as uniformly distributed over the baseplate
top face...”” The box itself is not connected to the base plate. And the box has its own fastening point with
USS. Thisassumption can beinerror.

2. components/baseplate interface are connected with fasteners. It appears that there is no information on

these. Assuch, no analysis on these fasteners.

3. No analysis provided on components within TTCB.

SUGGESTED SOLUTION:

Provide information when available.

Re-do analysis as appropriate.

The components inside TTCB has to be defined as soon as possible.

Action Item I nformation

Actioneg(s): Corrado Gargiulo/INFN, Xinmei Qi/SYSU Action Due Date: 7/15/2005

Action: NLRto provide design detail and finite element analysis of TTCB components.

Action Status.  3/3/2006 - Xinmel Qi has completed updated analysis and will provde report to Bruce Sommer for review.
11/14/2005 - Updated analysis will be presented at TWG meeting in Milano.
9/8/2005 - Analysisto be provided at TTCS CDR.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-19 RID Open Date:  4/4/2005
Titlee TTCratelocation

Intiator(s): Mike Capell/ AMS

Description: DISCREPANCY:

Ref Fig 3-8, pg 16, TTCE location is shown incorrectly. It is on the bottom crate row. See attached CGS
dwg. Of course | call it the TT-Crate. Of coursethe TTPD is still in the location indicated,

Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005

Action: NLR to update document as suggested in next release

Action Status:  3/3/2006 - Johannes Van Es to provide document to Mike Capell and Craig Clark for review.
11/14/2005 - Document to be released in time to support TWG meeting in Milano.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-20 RID Open Date:  4/4/2005
Titlee Modes Missing
Intiator(s): Mike Capell/ AMS

Description: DISCREPANCY:

Usually a document like this contains a table summarizing the first N modes (their frequency and effective
mass).

It is not noted that this is being/has been performed, just a few pictures (Fig 17,18,19) are included without

reference.
Actionee(s): Johannes Van ES/NLR Action Due Date: 7/15/2005

Action: NLRto provide more detailsin the structural analysis report.

Action Status:  3/3/2006 - Johannes Van Es to provide document to Mike Capell and Craig Clark for review.
11/14/2005 - Document to be released in time to support TWG meeting in Milano.
11/7/2005 - NLR proposes 12/1 for document release date.
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Open Action Items Report

Open Item Number: AMS 02-TTCS PDR-25 RID Open Date:  4/4/2005
Titlee TTCSHeater Controls
Intiator(s): Craig Clark/ESCG

Description: DISCREPANCY:
TTCSheater controls and interlocks are not well defined. Heaters that are not two-fault tolerant need to be
shown by analysis not to cause a safety problem.
Sart-up heaters on tubing currently have no thermostats.

SUGGESTED SOLUTION:
Provide details for TTCS heater control (computer control, thermostats, etc). Show that all heaters are two-
fault tolerant or show by analysis that a failed on heater will not cause a safety problem.

Action Item I nformation

Actionee(s): Johannes Van ES/NLR Action Due Date: 6/30/2005
Action: NLRto provide details of Line heaters, including interlocks and failure analysis.

Action Status:  3/3/2006 - Johannes Van Es incor porating comments from TTCSteam into updated document. Final
version expected soon and will be sent to Leland Hill for inclusion in the Phase |1 safety package.
11/14/2005 - Results to be presented at TWG Meeting in Milano.
11/10/2005 - NLR failure analysis complete except for condensors. Results to be presented at TWG
meeting in Milano.
8/3/2005 - Heaters will clearly be safety critical, so Craig Clark and Leland Hill to define required safety
verifications.
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